
***MEMORANDUM*** 

Date: July 21, 2011 

To: Jerry Meral, California Resources Agency 

David Nawi, U.S. Department of the Interior 

From: John Cain, American Rivers 

Gary Bobker, The Bay Institute 

Kim Delfino, Defenders of Wildlife 

Spreck Rosekrans, Environmental Defense Fund 

Leo Winternitz, The Nature Conservancy 

Re: NECESSARY ANALYTICAL STEPS FOR COMPLETING A SUC CESSFUL BDCP 
ENVIRONMENTAL EFFECTS ANALYSIS (EA) AND NEPA/CEQA DOCUMENT 

Over the last six months, the Brown and Obama Administrations have been engaged in the long 
overdue process of improving the analytical approach to the EA and the EIS/EIR that is the 
underpinning of any future BDCP permit. Our organizations support that effort - indeed, we 
have been working diligently and constructively to overhaul the analytical process for several 
years. Yet, more than four years into the BDCP process, serious analytical problems persist, and 
there is still no project description that is sufficient for reasonable analysis. We simply cannot 
afford to waste yet another opportunity to construct a solid foundation for the plan and permit. 

In order to correct these deficiencies, the new analytical process must be technically sound, 
efficient, iterative, and inclusive. In this memorandum, based on our work with scientists and 
stakeholders over the last few years to provide guidance for the analytical process, we identify 
what we consider the minimum necessary components that will produce a sufficiently described, 
technically credible project description, support an adequate EA and full consideration of 
alternatives in an EIS/EIR, and increase the likelihood of a successful permit application. 
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This memorandum addresses only the methodological shortcomings of the analytical process. In 
a letter dated June 11, 2010, several of our organizations identified major issues regarding the 
project purpose and need, selection of alternatives for analysis, and other issues associated with 
the EIS/EIR. These substantive concerns remain largely unresolved as well. 

In our view, the following components are fundamental to the scientific integrity and legal 
adequacy of the analytical process: 

Iteration: The analytical process must be an iterative one, in which the results of an analysis are 
used to revise and/or amend the Conservation Strategy. Initial analysis of a proposed 
Conservation Strategy will indicate changes to potential conservation measures and/or gaps that 
need to be addressed in order to better achieve plan objectives. This initial analysis will lead to a 
revised Conservation Strategy that will then be subjected to further analysis. We are deeply 
concerned that to date the BDCP has not moved very much beyond the initial analyses. For 
instance, the process has not yet responded to and incorporated necessary changes reflecting the 
previous DRERIP review (2009) findings. Similarly, following major negative feedback on the 
2010 Effects Analysis, widely viewed as inadequate, little progress has been made to 
comprehensively address the major unresolved issues with the Conservation Strategy and 
iteratively evaluate different approaches. All members of the BDCP Steering Committee agreed 
to an iterative process at the January 29, 2010 meeting (see posted meeting notes). This 
commitment was memorialized again in the November 18, 2011 draft BDCP report. 

Consistent description and application of pre-identified biological outcome objectives, 
stressors, and stressor reduction objectives: The Conservation Strategy must adequately 
describe the set of stressors that the BDCP is concerned with (both as contributions to recovery 
and areas where an incidental outcome of the project may be to increase stressors, e.g. 
temperatures upstream), the BDCP objectives for reducing stressor impacts on covered species 
and communities, and/or biological objectives (e.g. vital rates, distribution, diversity, etc.) for the 
covered species. As the NGO participants in the BDCP have repeatedly emphasized, the 
biological objectives for this Plan should be specific, measureable, achievable, relevant to a goal, 
and time-bound (SMART). Description of the BDCP's target stressors (including those that arise 
as incidental outcomes) and biological objectives should include an estimate (to the degree of 
precision feasible) of the amount of change necessary in order to produce a detectable impact 
relevant to conservation/restoration of the covered species or community. The recent draft report 
from the BDCP's Goals and Objectives Science Advisors reveal that such objectives can be 
developed and provides valuable advice on how to develop them. 

The EA must then measure the contribution of the Conservation Strategy against these Plan 
objectives. Without clear objectives and an analytical process that measures progress toward (or 
away from) those objectives, it will not be possible to credibly estimate the expected contribution 
of the BDCP toward recovery. The BDCP Steering Committee acknowledged the need for 
revised objectives in November 2010. In addition, several independent scientific reviewers, 
including most recently both the National Research Council and the BDCP Science Advisors, 
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have emphasized the need for clear objectives. Nevertheless, the BDCP has not yet completed 
the process of specifying objectives. 

Assessment of magnitude and uncertainty for each action, and of synergies between action 
outcomes: The analytical process must clearly define both the expected magnitude and the range 
of potential impacts of each conservation measure and covered activity in terms of its 
contribution to recovery, including potential negative impacts. The results can be expressed 
numerically or, if necessary, qualitatively. Where the outcome of one conservation measure (or 
set of measures) can be expected to affect the outcome of another measure or set of measures, the 
anticipated direction, magnitude, and level of uncertainty of those synergies should also be 
described. As we have noted previously, the tools and processes developed for the Delta 
Regional Ecosystem Restoration Implementation Program (DRERIP) are very well suited for 
advancing this step of the analysis. 

Use of conceptual models: Conceptual models for all covered species and ecological processes 
must be presented transparently. Numerical and other analyses flow from these conceptual 
models (i.e., a numerical model is not an alternative to a conceptual model, it is the refined 
expression of a conceptual model). For a model to provide the appropriate level of support for a 
legally valid permit it is critical that: 

a) the conceptual models and resulting numerical and other evaluations used in the BDCP 
analytical process be consistent with the overarching conceptual models for that species 
or process as understood using the best available scientific information; 

b) these models and evaluations based on the models be fully described, including their 
limitations; 1 and 

c) the limitations and known error bounds of numerical models and the associated 
evaluations be incorporated into interpretation of the results (for instance, in order to 
avoid using model outputs that are valid only for relative comparisons in order to draw 
conclusions based on the absolute values). To begin, the findings of the previous 
DRERIP review in 2009 should be incorporated into BDCP models and analyses and 
further DRERIP reviews should be built into the schedule for completing the analytical 
process. 

Capacity of models to demonstrate harmful/positive or no effect: Analytical techniques 
employed as part of the BDCP EA must be capable of demonstrating positive or negative 
outcomes (in terms of overall impact to the project) and no effect. If an analytical technique is 

1 The EA should describe the assumptions, hypothesis, and data (extent, type, time period, etc.) that underlie its 
conceptual and numerical models. In addition, the certainty and magnitude of hypothesized linkages and 
cause/effect relationships in the model should be revealed. Demonstrations of successful and unsuccessful 
application of the model (i.e. correct and incorrect prediction of outcomes) and the known model error rates (i.e. the 
deviation of predictions from actual results) must be described as well. 
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only capable of justifying the project or is not precise enough to identify significant effects under 
almost any circumstance, then it is not an appropriate tool for analysis and cannot support the 
issuance of a permit. For example, in a recent version of the EA, Delta Passage Model (DPM) 
results were dismissed whenever they indicated a negative effect on salmonid populations, with 
the suggestion that no significant negative effect could be expected in the limited area under 
study. This kind of approach undermines the scientific credibility and the legal defensibility of 
the analysis. 

In order to serve as the supporting basis for the issuance of any permit , the analytical process 
must include these elements. We have previously labored to develop the "logic chain" and "8-
fold path" recommendations to provide guidance on how to structure the analytical process to 
provide the necessary level of scientific rigor, and to lay the foundations for a project description 
that is sufficiently detailed and scientifically credible to serve as the basis for full-scale 
evaluation in the EIS/EIR. To date, however, it does not appear that the agencies in charge of 
the BDCP process are incorporating these detailed recommendations or otherwise addressing 
deficiencies in the analytic process. 

In our view, committing to a legally and scientifically defensible analytical process should be the 
highest priority for the BDCP at this point. This will be the most efficient and expeditious way 
to design the BDCP Conservation Strategy and complete the environmental documents with a 
reasonable likelihood of success. We caution against moving forward with development and 
analysis ofNEPA/CEQA alternatives before these fundamental problems have been resolved and 
a stable, credible project description has been developed. 

Proceeding with development and evaluation of alternatives without a credible analytical 
approach creates other problems as well. Moving into full NEPA/CEQA alternatives analysis 
mode will likely consume the technical resources and allocated funds available for the overall 
analytical process. It also will tend to make the analytical process less inclusive and transparent 
to non-agency stakeholder interests. Formulation of the NEPA/CEQA alternatives at this point 
will not only slow down completion of the critically important Effects Analysis, but will also 
unnecessarily complicate the completion of the EIR/S. Fixing the analytical approach and using 
it to develop a stable and credible project description will provide far more clarity on how to 
construct alternatives for the NEP A/CEQ A analysis that must ultimately follow articulation of a 
stable project description. 
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